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JBOSC Technical Exhibit 2.2.1.3 - 001

Aug 2007 (Mod 458)
TYPE 3C WORK ORDERS
MOST PROBABLE COST ADJUSTMENT
ANNUAL
BASELINE: ACTUAL
(Loaded VALUE: Modific-
CONTRACT without fee — (Loaded ation Additional Value:
PERIOD: FY: Mod 79) without fee) | Number | (Loaded with fee)
Contract Year 1 FY 99 S 8,816,118

Contract Year 2 FY 00 S 8,991,033
Contract Year 3 FY 01 S 9,175,971
Contract Year 4 FY 02 $ 9,369,147 $6,742,200 179
Contract Year 5 FY 03 $ 9,566,157

BASIC Sub-total: $ 45,918,426
Contract Year 6 FY 04 S 9,773,958 217/247/ $4,526,514
259
Contract Year 7 FY 05 S 9,987,367 247 S 4,960,364
259 $17,637,334
281 $13,648,885
338 $(12,428,591)
$23,817,992
Contract Year 8 FY 06 |S 10,201,668 338 $12,512,004
390 (81,745,295)
$10,766,709
Contract Year 9 FY 07 | S 10,429,644 390 $1,745,295
458 $4.940,238
$6,685,533

Contract Year 10 FY 08 |$ 10,695,195

OPTION Sub-total: S 51,087,832

TOTAL: S 97,006,258

NOTES:

. Annual baselines escalated 3% per annum as proposed.

Baseline may be adjusted up or down by the government via a contract modification, negotiated contract
offset, or other appropriate means.

. J-BOSC contractor may exceed the baseline when excess work capacity exists, total contract value remains
the same, and customers approve proposed project(s).

. The government intent is to establish this annual baseline as Type 3C. However, the government reserves
the right to determine distribution of above annual values as Type 31 or Type 3C and to fund sources and
agencies based on customer needs. mission priorities, and/or available funds.

. “Actual Value™ Column retlects the value of actual Type 3C work orders funded and executed during the
fiscal year and resulting amended contract value.

. The ~Additional Value™ column is inclusive of award fee. The amounts shown here will be subject to
adjustment for contract value descope prior to any values that are not award fee bearing.

. The above values do not include direct allocation costs (subcontract/admin support, etc.) (Mod 259)



NAS10-99001

ARTICLE B-3_CONTRACT VALUE

T

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |{Contract Value
Phase-In Period (FFP)
(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 440
10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
[Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 30 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY0O0 $405,606,378 $23,187,199 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
[Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
Neg. Cost Overrun MOD 135 $19,865,904| - $0 19,865,904
Cost Overrun $0 $0 0
Mcd No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 $15,357,411 262,723,313
|Neg. Cost Overrun MOD 135 522,426,471 50 22,426 471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04
Option 1A
(10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Tolal FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA
{10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 458
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NAS10-99001

l
Option Period 1 Oct 04 - 30 Sept 06

Contract Period Estimated Cost Available Award Fee* |Contract Value
Options Thru Mod 440
OPTION 1B
(10/01/04-09/30/05) $278,763,120 $17,058,749 295,821,939
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 30 0
Mod No. Cost Overrun 0
Mod No. $0
Total FY05 $304,659,135 $17,058,749 321,717,884
(10/01/05-09/30/086) $259,746,826 $13,909,020 273,655,846
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. $0
Total FY08 $288,848,480 $13,909,020 302,757,500
Option 38B
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 588 $663,123 $53,049 716,172
TOTAL OPTION 1B Period $599,039,770 $31,410,341 630,450,111
Option Periods 1 Oct 06 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* |[Contract Value
OPTION 1C

(10/01/06-9/30/07) $261,553,767 $15,331,805 276,885,572
Neg. Cost Overrun MOD 135 $31,867,270 S0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 458 $4,574,294 $365,944 4,940,238
Total FY07 $297,995,331 $15,697,749 313,693,080
{10/01/07-9/30/08) $265,295,057 $17,250,726 282,545,783
Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY08 $298,743,894 $17,250,726 315,994,620

Mod No. 458
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NAS10-99001

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option 3BC

10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB

10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 48B 30 $0 0
Option 48C

10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 80 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC

10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $602,574,348 $33,415,285 635,989,633
TOTAL CONTRACT

VALUE SEP98-SEP08 $2,635,341,449 $146,139,568 $2,781,481,017

*Earned fees for past periods plus the available fees for future pericds

Exercised options are moved above the Total Contract Value Line.

Mod No. 458
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NAS10-99001

Mod 458

|

]

RTICLE B-4 AWARD FEE

he amount of award fee earned, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
|__lapplicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

Available
Award Fee | Total Award| Adjusted Earned Earned Award Fee
AF| BASIC PERIOD OF|| Through Mod | Fee For Mod| Available Award Fee | Award Fee Earned Score and
P | PERFORMANCE 452 458 Award Fee Mod 452 Mod 458 | Award Fee Mod
1] 10/01/98 03/31/99|| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 | 80% Mod 15
2] 04/01/99| 09/30/99|| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 | 80% Mod 36
3] 10/01/99| 03/31/00|| $7,837,000 $7,837,000 | $6,731,039 $6,731,039 | 86% Mod 57
4] 04/01/00; 09/30/00|| $6,451,003 $6,451,003 | $5,483,352 $5,483,352 | 85% Mod 75
5| 10/01/00| 03/31/01|| $7,589,239 $7,589,239 | $6,754,934 $6,754,934 | 89% Mod 99
6] 04/01/01| 09/30/01|| $6,976,249 $6,976,249 | $6,348,388 $6,348,388 | 91%Mod118
7] 10/01/01; 03/31/02|; $5,863,642 $5,863,642 | $5,336,408 $5,336,408 | 91%Mod127
8| 04/01/02| 09/30/02|| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 | 92%Mod147
9] 10/01/02] 03/31/03|| $8,121,627 $8,121,627 | $7,634,968 $7,634,968 | 94%Mod167
10] 04/01/03| 09/30/03|| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 | 95%Mod194
11] 10/01/03| 03/31/04|| $7,899,317 $7,899,317 | $7,583,343 $7,583,343 | 96%Mod220
12} 04/01/04| 09/30/04|| $8,227,738 $8,227,738 | $7,980,906 $7,980,906 | 97%Mod248
13| 10/01/04} 03/31/05]| $9,790,689 $9,790,689 | $9,105,655 $9,105,655 | 93%Mod 283
14] 04/01/05| 09/30/05|| $8,979,160 $8,979,160 | $8,170,894 $8,170,894 | 91%Mod325
15] 10/01/05| 03/31/06|| $9,117,893 $9,117,893 | $7,476,674 $7,476,674 | 82%Mod350
16] 04/01/06| 09/30/06!| $8,039,999 $8,039,999 | $6,657,119 $6,657,119 | 82.8%Mod393
17] 10/01/06{ 03/31/07|! $8,652,385 $8,652,385 | $6,921,906 $6,921,906 | 80%Mod430
18] 04/01/07| 09/30/07!| $8,639,659 $365,944 $9,005,603
19] 10/01/07| 03/31/08]| $8,732,878 $8,732,878
20| 04/01/08, 09/30/08!| $8,754,896 $8,754,896
GRAND 'IiOTAL $161,316,851 | $365,944 |$161,682,795 $146,139,568| Eamed & Available




NAS10-99001

Mod No. 458

ARTICLE G-2

CONTRACT FUNDING

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and

the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 371

Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $ 2,194,804,368 12/8/2006
374 $462,548
376 $3,239,869 $259,190.00] $ 3,499,059 12/15/2006
377 $244,132
378 ($13,628,301)
379 ($2,553,358)
383 $45,590,925 $3,647,274| $ 49,238,199 3/20/2006
384 $121,375
385 ($703,275)
388 $207,277
389 $14,362,829 $1,149,027| $ 15,511,856 2/13/2007
391 ($1,384,405)
392 $1,494,374
393 ($1,391,489)
397 ($1,733,940)
399 $69,924,188 $5,593,935/ $ 75,518,123 5/16/2007
408 $2,608,945 $208,716] $ 2,817,661 5/20/2007
410 ($1,412,377)
413 $24,615,995 $1,969.280| $ 26,585,275 6/21/2007
417 $479,010
418 $500,602
420 $27,867,048 $2,229,364/ $ 30,096,412 7/27/2007
426 $111,683 $8,935| $ 120,618
428 ($16,020,850)
429 $10,173,418 $813,873| $§ 10,987,291 8/10/2007
430 ($1,761,683)
431 $1,765,654
435 $761,649 $60,932| $ 822,581 8/11/2007
436 $4,550,101
439 $10,548,358 $843,869) $ 11,392,227 8/24/2007
441 ($310,070)
443 $1,063,268 $85,061 $1,148,329 8/27/2007
447 $10,671,518 $853,721 $11,525,239 9/10/2007
450 $6,446,229 $515,698 $6,961,927 9/18/2007
452 $42,440
458 $4,940,238
~ TOTAL| | $2,781,481,017| $2,259,270,003]  $181,759,072] $2,441,029,165]|




